
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/16/2016

ESTIMATE SUMMARY 16:30:09

CONTID: C19399R        ESTIMATE NO: 0008 PROG 2005

PCN: 19399R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 CORTEZ TO MCR 30 PERCENT TIME:

PROJECT NO: NHPP4912-005                  

US 491 CORTEZ TO MCR 30

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

P.O. BOX 1318 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-5844(303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,853,278.03 PARTICIPATING $ $ 1,074,187.14

AWARD PROJECT AMT: 5,797,085.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -103,800.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.86

WORK DAYS

WORK DAYS

80.96%

1,304,546.09

1,074,187.14

970,386.58

970,386.58

$

$

$

$

5,548,731.94

0.00

5,548,731.94

0.00

5,548,731.94

-86,956.28

86,956.28

5,548,731.94

0.00

AMOUNT DUE 5,548,731.94 970,386.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 970,386.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2016

05/10/2016

11/26/2016

03/03/2016

03/31/2016

04/19/2016

05/10/2016
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00001  
 

10,000.000.500

0.00

0.500

ACRE

20,000.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0015 *Removal of Inlet 6.000

0.000

202-00019  
 

4,710.006.000

0.00

6.000

EACH

785.00000

0020 *Removal of Pipe 210.000

0.000

202-00035  
 

32,550.00210.000

0.00

210.000

LF  

155.00000

0025 Removal of Concrete Median Cover Material 771.000

0.000

202-00190  
 

11,179.50771.000

0.00

1,350.000

SY  

14.50000

0030 Removal of Gutter 264.500

196.500

202-00202  
 

6,915.00461.000

2,947.50

550.000

LF  

15.00000

0035 Removal of Curb and Gutter 7,823.550

77.500

202-00203  
 

88,886.817,901.050

871.88

8,300.000

LF  

11.25000

0040 Removal of Concrete Pavement 50.200

19.000

202-00210  
 

1,384.0069.200

380.00

69.200

SY  

20.00000

0045 Removal of Concrete Pavement (Special) 80.000

0.000

202-00212  
 

2,400.0080.000

0.00

80.000

SY  

30.00000

0050 *Removal of Asphalt Mat 42,562.000

536.000

202-00220  
 

215,490.0043,098.000

2,680.00

43,098.000

SY  

5.00000

0055 *Removal of Asphalt Mat (Planing) 259.000

0.000

202-00240  
 

841.75259.000

0.00

500.000

SY  

3.25000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 5,704.700

0.000

202-00250  
 

17,114.105,704.700

0.00

15,000.000

SF  

3.00000

0065 *Removal of Light Standard 21.000

0.000

202-00700  
 

17,850.0021.000

0.00

21.000

EACH

850.00000

0070 *Removal of Light Standard Foundation 21.000

0.000

202-00705  
 

16,800.0021.000

0.00

21.000

EACH

800.00000

0075 *Removal of Ground Sign 22.000

0.000

202-00810  
 

3,630.0022.000

0.00

23.000

EACH

165.00000

0080 *Removal of Sign Panel 12.000

0.000

202-00821  
 

444.0012.000

0.00

17.000

EACH

37.00000

0085 *Clean Culvert 1.000

0.000

202-04002  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0090 *Plug Culvert (Special) 1.000

0.000

202-04004  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0095 Unclassified Excavation (Complete In Place) 4,991.400

0.000

203-00010  
 

154,733.404,991.400

0.00

5,000.000

CY  

31.00000

0100 Muck Excavation 568.900

649.100

203-00100  
 

54,810.001,218.000

29,209.50

1,750.000

CY  

45.00000

0105 Proof Rolling 5.500

7.500

203-01100  
 

1,755.0013.000

1,012.50

15.000

HOUR

135.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

8.000

HOUR

155.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 51.500

0.000

203-01565  
 

9,785.0051.500

0.00

65.000

HOUR

190.00000

0120 Truck (Dump) 60.200

0.000

203-01582  
 

5,719.0060.200

0.00

75.000

HOUR

95.00000

0125 Front End Loader (Rubber Tire) 31.500

0.000

203-01590  
 

4,567.5031.500

0.00

40.000

HOUR

145.00000

0130 Combination Loader 93.000

0.000

203-01594  
 

15,345.0093.000

0.00

100.000

HOUR

165.00000

0135 *Potholing 151.300

0.000

203-01597  
 

37,825.00151.300

0.00

151.300

HOUR

250.00000

0140 *Sweeping (With Pickup Broom) 31.250

0.000

203-01622  
 

5,156.2531.250

0.00

50.000

HOUR

165.00000

0145 Laborer 143.000

0.000

203-02330  
 

6,435.00143.000

0.00

185.000

HOUR

45.00000

0150 Structure Excavation 291.400

0.000

206-00000  
 

9,324.80291.400

0.00

291.400

CY  

32.00000

0155 Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

625.005.000

0.00

5.000

CY  

125.00000

0160 Structure Backfill (Class 1) 36.000

0.000

206-00100  
 

3,420.0036.000

0.00

36.000

CY  

95.00000

0165 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

135.000

CY  

70.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Topsoil 135.000

0.000

207-00210  
 

3,375.00135.000

0.00

135.000

CY  

25.00000

0175 *Erosion Log Type 1 (12 Inch) 929.000

0.000

208-00002  
 

3,716.00929.000

0.00

1,150.000

LF  

4.00000

0180 *Silt Fence 397.000

0.000

208-00020  
 

794.00397.000

0.00

500.000

LF  

2.00000

0185 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0190 *Storm Drain Inlet Protection (Type II) 112.000

0.000

208-00052  
 

4,032.00112.000

0.00

150.000

LF  

36.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,800.00000

0200 *Removal and Disposal of Sediment (Labor) 14.750

0.000

208-00103  
 

1,032.5014.750

0.00

25.000

HOUR

70.00000

0205 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0210 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000

0215 *Erosion Control Supervisor 134.000

21.000

208-00206  
 

42,625.00155.000

5,775.00

175.000

DAY 

275.00000

0220 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

6.000

EACH

450.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

550.00000

0230 *Reset Ground Sign 2.500

0.000

210-00810  
 

462.502.500

0.00

7.000

EACH

185.00000

0235 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

150.00000

0240 Modify Manhole 1.000

0.000

210-04015  
 

2,750.001.000

0.00

1.000

EACH

2,750.00000

0245 Adjust Valve Box 17.000

2.000

210-04050  
 

3,135.0019.000

330.00

20.000

EACH

165.00000

0250 *Seeding (Native) 0.148

0.160

212-00006  
 

240.240.308

124.80

1.500

ACRE

780.00000

0255 *Seeding (Wetlands) 0.041

0.000

212-00028  
 

77.490.041

0.00

0.041

ACRE

1,890.00000

0260 *Soil Conditioning 0.148

0.160

212-00032  
 

163.240.308

84.80

1.500

ACRE

530.00000

0265 *Mulching (Weed Free Hay) 0.149

0.110

213-00002  
 

270.650.259

114.95

1.500

ACRE

1,045.00000

0270 *Mulch Tackifier 30.000

22.000

213-00061  
 

208.0052.000

88.00

300.000

LB  

4.00000

0275 Transplant Sod 83.000

0.000

215-00700  
 

4,399.0083.000

0.00

83.000

SY  

53.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

194.000

247.000

216-00201  
 

1,984.50441.000

1,111.50

441.000

SY  

4.50000

0285 *Wildlife Biologist 0.000

2.500

240-00000  
 

375.002.500

375.00

2.500

HOUR

150.00000

0290 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

0.000

TON 

35.00000

0295 Aggregate Base Course (Class 6) 0.000

472.520

304-06000  
 

16,538.20472.520

16,538.20

1,307.000

TON 

35.00000

0300 Reconditioning 39,787.600

0.000

306-01000  
 

477,451.2039,787.600

0.00

39,788.000

SY  

12.00000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 213.380

0.000

403-00720  
 

50,144.30213.380

0.00

950.000

TON 

235.00000

0310 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

325.000

GAL 

5.10000

0315 *Concrete Pavement (8 Inch) 23,205.900

16,259.700

412-00800  
 

2,308,737.6039,465.600

951,192.45

41,717.200

SY  

58.50000

0315 MATERIAL ALLOWANCE Concrete Aggregates 14,661.099

-14,661.099

0.000.000

-42,957.02CY  

2.93000

0315 MATERIAL ALLOWANCE Dowel Bars and Tie Bars 14,661.100

-14,661.100

0.000.000

-8,796.66CY  

0.60000

0315 MATERIAL ALLOWANCE Dowel Bars and Tie Bars 14,661.091

-14,661.091

0.000.000

-8,063.60CY  

0.55000
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PCN: 19399R-BID   ESTIMATE RUN

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE Dowel Bars 14,661.086

-14,661.086

0.000.000

-8,503.43CY  

0.58000

0315 MATERIAL ALLOWANCE Dowel Bar Baskets 14,661.086

-14,661.086

0.000.000

-8,503.43CY  

0.58000

0315 MATERIAL ALLOWANCE Dowel Bar Baskets and Tie Bars 14,661.100

-14,661.100

0.000.000

-8,796.66CY  

0.60000

0315 MATERIAL ALLOWANCE Hauling of Concrete Aggregates JC 
Custom

14,661.097

-14,661.097

0.000.000

-18,179.76CY  

1.24000

0320 Geotextile (Drainage) (Class 1) 1,472.100

468.100

420-00112  
 

9,215.951,940.200

2,223.48

2,000.000

SY  

4.75000

0325 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

0.000

SY  

15.00000

0330 Riprap (6 Inch) 181.000

0.000

506-00206  
 

43,440.00181.000

0.00

250.000

CY  

240.00000

0335 Riprap (12 Inch) 180.000

0.000

506-00212  
 

42,300.00180.000

0.00

180.000

CY  

235.00000

0340 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

0.000

CY  

235.00000

0345 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

430.00000

0350 Concrete Class D 29.150

0.000

601-03000  
 

32,065.0029.150

0.00

29.150

CY  

1,100.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 Concrete Class D (Miscellaneous) 34.500

0.000

601-03020  
 

32,775.0034.500

0.00

34.500

CY  

950.00000

0360 Reinforcing Steel 1,784.100

0.000

602-00000  
 

4,014.231,784.100

0.00

1,784.100

LB  

2.25000

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01245  
 

14,000.0080.000

0.00

80.000

LF  

175.00000

0370 *48 Inch Reinforced Concrete Pipe (Complete In Place) 45.000

0.000

603-01485  
 

15,750.0045.000

0.00

45.000

LF  

350.00000

0375 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

103.200

0.000

603-02185  
 

14,964.00103.200

0.00

103.200

LF  

145.00000

0380 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

166.000

0.000

603-02245  
 

31,540.00166.000

0.00

166.000

LF  

190.00000

0385 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

0.000

EACH

3,610.00000

0390 *48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

12,590.002.000

0.00

2.000

EACH

6,295.00000

0395 *Inlet Type 16 (Triple) (5 Foot) 1.000

0.000

604-16605  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0400 *Inlet Type R  L 15 (5 Foot) 2.000

0.000

604-19305  
 

35,000.002.000

0.00

2.000

EACH

17,500.00000

0405 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Guardrail Type 3 (6-3 Post Spacing) 31 in. MGS 225.000

0.000

606-00301  
 

11,700.00225.000

0.00

225.000

LF  

52.00000

0415 Guardrail Type 7 (Special) 212.000

0.000

606-00705  
 

49,820.00212.000

0.00

212.000

LF  

235.00000

0420 Guardrail Type 7 (Style CA) Precast 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

50.00000

0425 *Transition Type 3G 1.000

0.000

606-01370  
 

2,410.001.000

0.00

1.000

EACH

2,410.00000

0430 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0435 *Fence (Plastic) 255.000

0.000

607-11525  
 

892.50255.000

0.00

255.000

LF  

3.50000

0440 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

26.000

SY  

90.00000

0445 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

72.000

SF  

85.00000

0450 Curb and Gutter Type 2 (Section I-B) 206.050

12.000

609-21010  
 

5,669.30218.050

312.00

2,300.000

LF  

26.00000

0455 Curb and Gutter Type 2 (Section II-B) 4,853.500

258.500

609-21020  
 

143,136.005,112.000

7,238.00

6,000.000

LF  

28.00000

0460 Gutter Type 2 (2 Foot) 275.000

204.500

609-24002  
 

19,180.00479.500

8,180.00

550.000

LF  

40.00000
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PCN: 19399R-BID   ESTIMATE RUN 12/16/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Curb Type 6 (Section M) 94.000

0.000

609-60011  
 

3,290.0094.000

0.00

94.000

LF  

35.00000

0470 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

10,900.000

SF  

8.50000

0475 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.00000

0485 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

9.000

EACH

30.00000

0490 *3 Inch Electrical Conduit 1,301.000

0.000

613-00300  
 

23,418.001,301.000

0.00

1,301.000

LF  

18.00000

0495 *2 Inch Electrical Conduit (Plastic) 5,291.000

0.000

613-01200  
 

84,656.005,291.000

0.00

5,291.000

LF  

16.00000

0500 *4 Inch Electrical Conduit (Plastic) 123.000

0.000

613-01400  
 

2,583.00123.000

0.00

123.000

LF  

21.00000

0505 *Wiring 1.000

0.000

613-10000  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

0510 *Light Standard Aluminum (30 Foot) 3.000

0.000

613-30300  
 

5,400.003.000

0.00

3.000

EACH

1,800.00000

0515 *Light Standard Aluminum (30 Foot) (2-Arm) 14.000

0.000

613-30302  
 

32,200.0014.000

0.00

18.000

EACH

2,300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:30:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Light Standard Foundation 21.000

0.000

613-40010  
 

44,100.0021.000

0.00

21.000

EACH

2,100.00000

0525 *Transformer Base Aluminum 17.000

0.000

613-40020  
 

11,050.0017.000

0.00

21.000

EACH

650.00000

0530 *Luminaire High Pressure Sodium (250 Watt) 31.000

0.000

613-70250  
 

15,500.0031.000

0.00

39.000

EACH

500.00000

0535 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

145.000

SF  

18.00000

0540 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

119.000

SF  

21.00000

0545 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

26.00000

0550 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

132.000

LF  

100.00000

0555 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

10.000

EACH

115.00000

0560 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

147.000

LF  

22.00000

0565 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

13.000

EACH

305.00000

0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

42.000

614-01585  
 

1,512.0042.000

1,512.00

61.000

LF  

36.00000
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CAT NO0200 ROADWAY 

0575 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

3.000

614-01588  
 

1,110.003.000

1,110.00

5.000

EACH

370.00000

0580 *LED Warning Sign System (_Signs) 0.000

0.000

614-10110  
 

0.000.000

0.00

3.000

EACH

5,900.00000

0585 Embankment Protector (Special) Type 5 3.000

0.000

615-00150  
 

3,975.003.000

0.00

3.000

EACH

1,325.00000

0590 *Construction Surveying 0.710

0.000

625-00000  
 

34,790.000.710

0.00

1.000

L S 

49,000.00000

0595 *Construction Surveying (Hourly) 32.000

0.000

625-00001  
 

7,680.0032.000

0.00

32.000

HOUR

240.00000

0600 *Mobilization 1.000

0.000

626-00000  
 

500,000.001.000

0.00

1.000

L S 

500,000.00000

0605 *Public Information Services (Tier III) 0.850

0.150

626-01103  
 

12,500.001.000

1,875.00

1.000

L S 

12,500.00000

0610 *Pavement Marking Paint (Waterborne) 173.820

0.000

627-00011  
 

8,691.00173.820

0.00

173.820

GAL 

50.00000

0615 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

7.000

GAL 

90.00000

0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

7,944.000

SF  

12.00000

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,214.000

SF  

13.00000
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0630 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

1,716.000

SF  

23.00000

0635 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

220.000

SF  

18.80000

0640 *Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

15.000

GAL 

785.00000

0645 *Flagging 3,485.000

513.750

630-00000  
 

87,972.503,998.750

11,302.50

6,000.000

HOUR

22.00000

0650 *Traffic Control Inspection 49.000

5.000

630-00007  
 

8,100.0054.000

750.00

60.000

DAY 

150.00000

0655 *Traffic Control Management 129.000

23.000

630-00012  
 

98,800.00152.000

14,950.00

180.000

DAY 

650.00000

0660 *Barricade (Type 3 M-A) (Temporary) 17.000

13.600

630-80335  
 

4,284.0030.600

1,904.00

34.000

EACH

140.00000

0665 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

280.00000

0670 *Construction Traffic Sign (Panel Size A) 11.500

34.400

630-80341  
 

2,157.3045.900

1,616.80

51.000

EACH

47.00000

0675 *Construction Traffic Sign (Panel Size B) 31.000

32.000

630-80342  
 

2,961.0063.000

1,504.00

70.000

EACH

47.00000

0680 *Construction Traffic Sign (Special) 5.125

9.275

630-80344  
 

360.0014.400

231.88

100.000

SF  

25.00000
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0685 *Vertical Panel 25.500

20.400

630-80350  
 

1,193.4045.900

530.40

51.000

EACH

26.00000

0690 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.800

630-80357  
 

1,170.001.800

520.00

2.000

EACH

650.00000

0695 *Portable Message Sign Panel 437.000

28.000

630-80359  
 

12,090.00465.000

728.00

530.000

DAY 

26.00000

0700 *Drum Channelizing Device 97.000

77.600

630-80360  
 

4,539.60174.600

2,017.60

200.000

EACH

26.00000

0705 *Drum Channelizing Device (With Light) (Flashing) 3.000

2.400

630-80363  
 

199.805.400

88.80

6.000

EACH

37.00000

0710 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

50.00000

0715 *Traffic Cone 33.500

26.800

630-80380  
 

512.5560.300

227.80

67.000

EACH

8.50000

0720 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

7,500.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

190,000.000

F A 

1.00000

0730 F/A Partnering 2,935.500

0.000

700-70011  
 

2,935.502,935.500

0.00

2,935.500

F A 

1.00000

0735 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

135,000.000

F A 

1.00000
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0740 F/A Fuel Cost Adjustment 2,967.530

2,276.400

700-70016  
 

5,243.935,243.930

2,276.40

6,500.000

F A 

1.00000

0745 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 F/A On-The-Job Trainee 1,584.000

0.000

700-70021  
 

1,584.001,584.000

0.00

2,800.000

HOUR

1.00000

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0760 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0765 F/A Adjust Utilities 19,703.810

0.000

700-70060  
 

19,703.8119,703.810

0.00

19,703.810

F A 

1.00000

0770 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0775 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0875 Gdrail Ty 7 (Sty CC)(Spec) 306.000

0.000

606-00721  
 

54,774.00306.000

0.00

306.000

LF  

179.00000

CAT 5,367,105.91970,134.186,655,397.53CURRENT AMT0200 $ $ $

CAT NO0201 CARPENTER WETLANDS MITIGATION 

0780 Clearing and Grubbing 0.800

0.000

201-00001  
 

16,000.000.800

0.00

0.800

ACRE

20,000.00000
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0785 Unclassified Excavation (Complete In Place) 2,255.000

0.000

203-00010  
 

69,905.002,255.000

0.00

2,255.000

CY  

31.00000

0790 Wetland Topsoil 416.000

0.000

207-00305  
 

24,960.00416.000

0.00

416.000

CY  

60.00000

0795 *Erosion Log Type 1 (12 Inch) 60.000

0.000

208-00002  
 

240.0060.000

0.00

60.000

LF  

4.00000

0800 *Silt Fence 680.000

0.000

208-00020  
 

1,360.00680.000

0.00

680.000

LF  

2.00000

0805 Temporary Stream Crossing 1.000

0.000

208-00520  
 

8,500.001.000

0.00

1.000

L S 

8,500.00000

0810 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

75.000

LF  

4.00000

0815 *Seeding (Native) 0.530

0.080

212-00006  
 

475.800.610

62.40

4.500

ACRE

780.00000

0820 *Seeding (Wetlands) 0.570

0.000

212-00028  
 

1,077.300.570

0.00

0.570

ACRE

1,890.00000

0825 *Soil Conditioning 0.530

0.080

212-00032  
 

323.300.610

42.40

4.500

ACRE

530.00000

0830 *Mulching (Weed Free Hay) 1.100

0.080

213-00002  
 

1,233.101.180

83.60

5.060

ACRE

1,045.00000

0835 *Mulch Tackifier 220.000

16.000

213-00061  
 

944.00236.000

64.00

1,012.000

LB  

4.00000
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0840 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,700.00000

0845 *Brush Layer Cutting 400.000

0.000

214-01010  
 

1,100.00400.000

0.00

400.000

EACH

2.75000

0850 *Transplant Plug 30.000

0.000

215-00600  
 

420.0030.000

0.00

30.000

EACH

14.00000

0855 *Fence (Plastic) 325.000

0.000

607-11525  
 

1,137.50325.000

0.00

325.000

LF  

3.50000

CAT 127,676.00252.40143,930.50CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 1.000

0.000

620-00002  
 

33,750.001.000

0.00

1.000

EACH

33,750.00000

0865 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

18,500.001.000

0.00

1.000

EACH

18,500.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

CAT 53,950.000.0053,950.00CURRENT AMT0400 $ $ $

$ 5,548,731.91970,386.58$6,853,278.03$CURRENT AMTPROJECT TOTAL


